United States Environmental Protection Agency

Region V
T i
320641

Date: Friday, February 06, 2009
From: James Augustyn, OSC
To: Jason El-Zein, USEPA David Chung, OSWER

Kevin Clouse, Ohio EPA Mark Durno, USEPA

Nola Hicks, USEPA William Ryczek, USEPA

Wade Balser, OEPA Frank Foley, NEORSD
Subject: Removal Action

DLH Plating Site

2801 Grand Avenue, Cleveland, OH

Latitude: 41.4847

Longitude: -81.6281
POLREP No.: 6 Site #: BSNQ
Reporting Period: 1/23/09 to 2/5/09 D.O. #: 31
Start Date: 11/11/2008 Response Authority: CERCLA
Mob Date: 11/11/2008 Response Type: Time-Critical
Completion Date: NPL Status: Non NPL
CERCLIS ID #: OHN 000510286 Incident Category: Removal Action
RCRIS ID #: Contract # 68-S5-03-01

Site Description
See POLREP #1 for Site Description.

Current Activities

On January 23, ERRS continued the decontamination of the cyanide totes and tanks. ERRS
also continued categorizing and consolidating the non-RCRA, non-hazardous smali
containers within the building. Six (6) steel tanks were decontaminated and removed from
the building.

On January 26, ERRS began the removal of tanks from the auto cadmium plating line in
Room L. Twenty six (26) tanks were removed from the plating line in Room L, segregated,
and temporarily staged in Room M for consolidation and decontamination.

On January 27, ERRS completed the removal of the solidified sludge from the tank 86 from
the auto cadmium plating line in Room L. Tank 86 is a large tank which contains high
concentrations of cyanide sludge. A local scrap contractor arrived on Site to render the empty
and decontaminated tanks to a non-reusable condition by crushing them with a larger
excavator. 40 cubic yards of RCRA empty containers and debris was transported off site to
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American Landfill for disposal.

On January 28, ERRS completed the removal of the solidified acid sludge from the tanks
removed from the auto cadmium plating line from Room L. Work activities were terminated
at noon today because of heavy snow conditions.

On January 29, ERRS began the cutting of tank 86 into smaller, more manageable sections.
This tank needed to be cut into 3 sections in order to remove it from the auto cadmium
plating line in Room L. ERRS also began loading roll-off boxes with floor debris from
Rooms B, G and M. Thirty-five (35) cubic yards of hazardous waste solids from the
solidified acid sludge [Hazardous Waste Solid, D006, D007, F006, FO07] were removed
from the Site in roll-off boxes and transported to Envirite of Ohio, Inc. for disposal.
Representatives from the Ohio EPA were on Site to conduct a site-walk and to monitor the
progress of the removal activities.

On January 30, ERRS continued cutting tank 86 into smaller, manageable pieces in order to
remove it from the building. ERRS also continued loading roll-off boxes with-hazardous
waste solids from floor debris from Rooms B and G. Forty (45) cubic yards of hazardous
waste solids [Hazardous Waste Solid, D006, D007, FO06, FO07] were removed from the Site
in roll-off boxes and transported to Envirite of Ohio, Inc. for disposal.

On February 2, ERRS decontaminated twenty-three (23) tanks and removed them from the
building for decommissioning. ERRS completed the decontamination of tank 86 and
removed it from the building for decommissioning. Solidified cyanide waste from Room M
was removed and placed into roll-off boxes for off site disposal.

On February 3, ERRS began cutting the tanks which were removed from the building. Tanks
which cannot be properly decontaminated will be cut into 300 by 3 sections and placed into
roll off boxes for hazardous waste disposal. ERRS also began the clean-up of floor debris
from the plating line in Room L. Consolidated floor debris from Room G and Room M was
placed into a roll-off box for hazardous waste disposal.

On February 4, ERRS continued with the clean-up of floor debris from the auto cadmium
plating line in Room L. Heavy snow fall prohibited the tank cutting operations of the
decontaminated tanks which were staged outside. Fifty (50) cubic yards of hazardous waste
solids [Hazardous Waste Solid, D006, D007, FO06, FO07] were removed from the Site in
roll-off boxes and transported to Envirite of Ohio, Inc. for disposal. ERRS began loading
roll-off boxes with Tcut-upO tanks which could not be decontaminated. Steel tanks which
cannot be decontaminated will be placed into a roll-off box for hazardous waste disposal.

On February 5, ERRS continued with the clean-up of floor debris from the auto cadmium
plating line in Room L. Floor debris containing high concentrations of cyanide were
segregated from the other waste streams and temporarily staged in Room F. Scrap steel was
transported off site for recycling. Forty (40) cubic yards of hazardous waste solids
[Hazardous Waste Solid, D006, D007, F006, FOO7] were removed from the Site in roll-off
boxes and transported to Envirite of Ohio, Inc. for disposal.




Activities performed by START from January 23, to February 5, 2009 included: written and
photographic documentation of Site activities and conditions; and performing air monitoring
during Site activities.

Planned Removal Actions

ERRS will continue to perform the following activities: solidification/consolidation and
removal of sludge within the tanks and totes; sampling, categorizing and consolidating small
containers from throughout the facility; decontaminating tanks, removing them from the
building, and rendering them as non-reusable; general site clean-up; performing hazard
characterization testing on samples; lab packing small containers; submitting waste
characterization samples to a laboratory for disposal analyses; and coordinating
transportation and disposal of waste material.

START will continue to document Site activities and conditions and perform air monitoring.

Next Steps

ERRS will remove the product piping within the facility, removal and disposal of the cyanide
ventilation system, dismantling and decontamination of the wastewater treatment system,
decontaminating the walls and floor once the tanks and debris have been removed,
demolition of the frontage portion of the building along Evarts Road.

Key Issues
None.

Estimated Costs *

{ Total To %

J Budgeted Date Remaining | Remaining
IExtramural'Costs

ERRS - Cleanup Contractor | $600,000.00 $470,805.00| $129,195.00|  21.53%
RST/START [ $50,000.00[ $49,390.00(  $610.00] 1.22%
[

Intramural Costs

Total Site Costs | $650,000.00| $520,195.00 $129,805.00]  19.97%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.




Disposition of Wastes
Total to Date:

75,240 gallons of Hazardous Waste Liquids N.O.S. D006, D007 (Chromium, Cadmium)
have been transported to Vickery for disposal.

23,750 gallons of Hazardous Waste Liquids D006, D007, FO06 (Chromium, Cadmium,
Cyanide) have been transported to Vickery for disposal.

20,850 gallons of Waste Chromic Acid Solution D002, D004, D006, D007 have been
transported to Vickery for disposal.

14,001 gallons of Waste Corrosive Liquid, Basic, Inorganic N.O.S. have been transported to

Vickery for disposal.
195 cubic vards of Hazardous Waste Solid D006, D007, F006, FO07 (Chromium, Cadmium)

have been transported to Envirite of Ohio, Inc. for disposal.

160 cubic yards of RCRA empty containers and debris have been transported to American
Landfill for disposal.

See Previous POLREPs for Waste Disposition listings prior to January 23, 2008.

r Waste Stream (Quantity B’[anifest # r Disposal Facility
RCRA empty containers and debris, Profile | 40 Cubic | 375257 American Landfill,
1046210H Yards Waynesburg, Ohio
RQ, NA3077, Hazardous Waste Solid, 15 Cubic (001594056 {Envirite of Ohio, Inc.,
‘N.O.S. (Chromium, Cadmium), 9, PG, Yards Canton, Ohio
D006, D007, FO06, FOO7

'RQ, NA3077, Hazardous Waste Solid, 20 Cubic [001594057 |Envirite of Ohio, Inc.,
N.O.S. (Chromium, Cadmium), 9, PG, Yards Canton, Ohio
D006, D007, FO06, FOO7

'RQ, NA3077, Hazardous Waste Solid, 20 Cubic (001594065 |Envirite of Ohio, Inc.,
N.O.S. (Chromium, Cadmium), 9, PG, Yards Canton, Ohio
D006, D007, FO06, FO07

'RQ, NA3077, Hazardous Waste Solid, 25 Cubic 1001594066 lfnvirite of Ohio, Inc.,
N.O.S. (Chromium, Cadmium), 9, PG, Yards Canton, Ohio
D006, D007, FO06, FOO7

:RQ, NA3077, Hazardous Waste Solid, 25 Cubic ]001594082 |Envirite of Ohio, Inc.,
;N.O.S. (Chromium, Cadmium), 9, PG, Yards Canton, Ohio
‘D006, D007, FO06, FOQ7 ' ;

{RQ, NA3077. Hazardous Waste Solid, 5 25 Cubic |001594083 |Envirite of Ohio, Inc.,
N.O.S. (Chromium, Cadmium), 9, PG, | Yards Canton, Ohio ]




]DOO6, FO06, FO07

'RQ, NA3(77, Hazardous Waste Solid, 20 Cubic [001594097 [Envirite of Ohio, Inc.,
N.O.S. (Chromium, Cadmium), 9, PG, Yards Canton, Ohio
D006, D007, FO06, FOO7

'RQ, NA3077, Hazardous Waste Solid, 20 Cubic |001594096 [Envirite of Ohio, Inc.,
N.O.S. (Chromium, Cadmium), 9, PG, Yards Canton, Ohio
D006, D007, FO06, FOO7
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